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FM 2181 North-South

CSJ: 205402-015 Schematic Approval: December 15, 2005

Widen from twelane to sixlane
divided roadway

From City of Denton/Corinth City | ROW Acquisition Completed: | January 25, 2013

Project Description: Environmental Clearance: January 28, 2008

Limits I o X
Limits to Lillian Miller Utility Relocations Completed: | November 2017
Construction Cost: $37,641,150 100% Plans: May 22 2017
Firm & Key Contact: Huitt-Zollars, David Nufer Let Date: July 11,2017
TXDOT PM: Angel Karr Construction Complete: *
Current Activity :

1 Construction: MCM wasdefaultedon Januaryp4, 2019. Utility subcontractor hired by surety
to fill excavation areas. Barricades and environmental protection controls to be mainfained
pre-construction meeting Wibe scheduled after selection and approval of new contractor.
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FM 720 North

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | Septembef018
Project Widen twclane rural roadway to six 0 .

Description: lane divided urban LD IS, January 5, 2018
Firm: TxXDOT Let Date: March7,2018
TXDOT PM: Rick Williford Construction Completion: February2020
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Current Activities :

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricadesSee attached TxDOT construction report.




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:April 1, 2019
Report prepared by: Richard Williford

Project: C 156%1-37
Control:  1567%01-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Cont actord6s SuperintendenPhone:(J14)998726ay s

Date Work Began: August 9, 2018
Anticipated Completion DateFebruaryl, 2020

Current Activities :

Current activities: On FM 720 northbound lanes, Sinacola igkuag on drainage (installing inlet

tops), roadway excavation, tying steel, and concrete pavement. Contractor worked on concrete
pavement for Mamtamep Roadds right

Narrative descri pt i onOndM720narthibounthiarres, tobtractoawortkadyv i t 1 ¢
on drainage, roadway excavation, tying steel, and milling existing road. On FM 720 southbound lanes,
contractor worked on sidewalk construction.

Narrative description of activities planned for next month On FM 720 nathbound lanes, contractor
will construct concrete sidewalks, lay asphalt, install concrete driveways, and install seed/sod.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Lime, asphalt, and concrete pavement.

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
Limits : Fromwest of FM 2450 to east of Environmental Clearance: March 20, 2018
Marion Road
_ - Widen twolane rural roadway to four | ROW Acquisition Completion: | August 2a.9
Project Description: lane urban roadway with turn lanes ag=—— : :
IH-35 Utility Relocations Completion: | October 2021
Estimated Const. Cost: | $36,371,949 100% Plans: June 2020
Firm & Key Contact: DannenbaumDanny Everett Ready toLet Date: October2021
TXDOT PM: Nelson Underwood Let Date: January2022

Current Activity :

1 ROW: There are 15 parcels for acquisitiort12 are in possessiod;is in negotiations2 are in
ED.
9 Utilities: TxDOT Dallas District has requested thatvel A SUE be added for IH 35, as well as
test holes.Meeting with TxDOTDistrict Utility Coordinator regarding utties atFM 455/IH 35
held onFebruary 20, 2019TxDOT to begin utility coordination meetings in May/June 2019.
PS&E: Dannenbaum is currently working toward 30% PS&E.
Preliminary design for storm sewer complete.
Preliminary TCP being developed foorridor.
Dannenbaum is coordinating with City of Sanger on illumination throughout the corridor. City
will be responsible for corridor lighting other than safety lighting at IH 35 and existing lighting at
FM 455/Indian Lane TXxDOT has requestedtoadd$ ser vi ces t o Dannenbal
1 Exhibit A submitted to TxDOT for review. Received TxDOT Dallas comments on Exhibit A,
Dannenbaum addressing comments for resubmittal. Exhibis@éibmitted to TxDOT for
submittal to BNSF. Dannenbaum received comséom TxDOT regarding Exhibit A; clarified
and addressed comments and resubmitted to TxDOT for approval. BNSF would like to show the
accommodation of two future tracks. Dannenbaogoordinate with TXDOT on comments.
1 FM 455/IH-35: Schematic approvdbr this portion of the projeatas received on January 31,
2019. Environmental clearance is expectedllay 2019. The 60% plans adequate (without
traffic control) are expected in June 20Ihe 30% plans are expected on May 3, 2019
Dannenbaum is fid&ing bridge layouts and coordinating with TxDOT on traffic signals and
illumination. Dannenbaum developed preliminary drainage design #@5#FM 455.
1 Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $million. FM
455 has been listed as a project on thgddr plan with an additional $2.1 million.
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MAYHILL ROAD

CSJ: * Schematic Approval: *
Limits: Fromnorth of Quail Creek Roaimh US 380 | Environmental Clearance: *
Length: 3.9 miles ROW Acquisition Complete: September 2018
Construction Cost: | $35,877,415 Utility Relocations Complete: | April 2019
Proleqt - Widen existing twelane roadway to four 100% Plans: March2017
Description: lane, divided urban cross section
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Lee Perry Construction Complete: February 2020
Current Activity :
1 Environmental: NCTCOG environmental checklist approved.
9  Utilities: Utility relocations have been substantially completed, with the exception of DME

removing old polesOld poles have been removethere are additional utility relocations needed

at the US 380 intersection that amederway

= =

PS&E: The consultantompletel the100% design in March 2017
Construction: The construction contrastasawarded to Zachary Construction Corporation in

June 2017 Notice to Proceed was issued on September 5, 2Bd&se 1 construction traffic

switchoccurred on March,2019, fromsouthproject terminugo McKinney. Traffic switch from

McKinney to US 38mccurred in latélarch 2019. Phase 2 constructisunderway




IH -35/35E/35W Merge

CSJ: 019503-090 Schematic Approval: August 2011

Limits: From IH-35W to US77 Environmental Clearance: June 2017

Description: Reconstruct interchanged existing ROW Acquisition Completed: | July 2020
frontage roads

Estimated .- - . .

CerEEET Cos $242 million Utility Relocations Complete: | July 202

Firm: AECOM 100% Plans: May 2021

TxDOT PM: MonicaPerez Let Date: January 2023

Current Activity :

1 Preliminary Design: AECOM will develop design alternatives before PS&E development.
Topographic survey is underway astexpectedo be completed iMay 2019.

TxDOT to begin negotiations fgeotechnical services in April 2019.

ITS and TXDOT met on February 28, 2019, to discuss the project.

Consultanis preparing preliminary exhibits, which should be rebefpre end oApril 2019.
PS&E: Scheduled to begin in early Septempet9.
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|-35E/Maynhill

CSJ: 019601-109 Schematic Approval: February 2011

Limits: IH-35E intersection with Mayhill | Environmental Clearance: January 31, 2012
Reconstruct interchange at Mayhil

Description: andIH-35E and existing4ane ROW Acquisition Completed: October 2019
frontage roads

Estimated Construction Cost: | $53,400,000 Utility Relocations Complete: November 2020

Firm: LTRA 100% Plans: February 2020

TxDOT PM: Don Vo Ready to Let Date: November 2020

Current Activity :

1 PS&E: The 30% package was submitu October 31, 2018. TxDOfas completed review of
30% plans

LTRA continuegpreparing 60% designAnticipate the submittal of the 60% plansOetober2019.
TxDOT has finalized scope with LTRA and anticipates updahilestones in the coming weeks.
ROW: There areg7 total parcels for the current Mayhill limits under appraisal. Ther&are
parcelsn negotiations, 1in appraisall0 parcels in ED, 4 parcels closadd6 added to the
project with the recently expanded project limits
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IH -35E/Loop 288/Brinker/Maynhill

CSJ: 019601-106 Schematic Approval: February 2011
. IH-35E intersections with Brinker, . :
Limits: Mayhill, and South Loop 288 Environmental Clearance: May 13, 2016
Construct grade separation along IH 35§ ROW Acquisition Completed: | July 2016
Description: at Brinker and intersection improvement
at Mayhill and South Loop 288 Utility Relocations Complete: December 2017
Construction Cost: | $33,251,961 100% Plans: August 5, 2016
Firm and Contact: | BGE, Chris Kuykendall Let Date: September 22, 2016
TxDOT PM: Branden Barnett Construction Complete: *

Current Activity :

1 Construction: This project was awarded to OHL on September 22, 2016. The contract allows for
442 working days and 17 months of barricades.

1 The northbound main lanes traffic switch onto newly constructed northbound main lanes occurred
on March 19, 2019. The southbaumain lanes traffic switch onto newly constructed northbound
main lanes occurred on March 20, 2019. Th&8#E southbound exit ramp to Mayhill/State
School Road/FM 2499 closed after this traffic switch. A new southbound exit ramp was opened on
April 9, 2019. Demolition of IH35E bridge over Loop 288 occurred on March 29 and 30;
intersection at Loop 288/Lillian Miller was reopened to traffic on March 30, 2019.

1 See attached TxDOT construction report.
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TxDOT Monthly Project Report
Date of report:March 28, 2019
Report prepared by: Branden Barnett

Project: STP 2017(083)MM
Control: 019601-106
Highway: IH 35E

Limits: From: State School Rd/Mayhill Rd (FM 2499)

To: SL 288
ContractorOHL
TxDOT Project managerBranden Barnett Phone: (214) 392791
Contractordos Project Manager: Kalin Johnson
Contractords Superintendent: Rick Clifton

Date Work Began: March 6, 2017
Anticipated Completion Date*

Current Activities :

Current activities include: Remove existing asphalt and concrete southbound main lanes; demolition
of existing Loop 288 bridge; construct new southbound main lane Mayhill exit; drill shafts.

Narrative descri pt i onCoondlctettrafe switamtmntain Adre tradfic;t i vi t 1 ¢
asphalt paving main lanes.

Narrative description of activities planned for next month: New southbound main lane Mayhill
exit; construction of retaining walls and entrance ramp; Brinker bridge drill shafts;2880grill
shafts; southbound main lane embankment.

Traffic issues: None

Plans for changes in traffic patterns: Northbound and southbound frontage roads various daily lane
closures for construction activities.

Item(s) of work currently controlling pr oject completion: Removal of asphalt paving, concrete
paving, construction of Brinker Bridge, and Loop 288 bridge.

Other items of significance: None



IH 35 North

CSJ: (1)12503087; 019802:074; 019501- Schematic Approval: January 31, 2019

Limits: From US 380 to FM 3002 (Cooke Environmental Approval: May 2019
County)

Est. Const. Cost: $784,649,092 ROW Acquisition Complete: September 2020
Widen existing freeway from four laneg

Description: to six lanes with continuous frontage | Utility Relocations Complete: | September 2022
roads

Firm & Key Contact: | HDR, Jason Richter 100% Plans: November 2021

TxDOT PM: Nelson Underwod Ready to Let Date: June 2022

Current Activity :

1 Schematic: Schematic approvaéceived on January 31, 2019.

9 Portion of IH 35 at FM 455 will be broken out and built with the FM 455 project.

1 Environmental: Environmental efforteontinue. Public hearing was held on April 4, 2019, at
Sanger Public High School. There were 164 in dddane. Comment period ends on April 19,
20109.

1 Other: Project is currently funded only for planning. Additiohahding will need to be
identified for rightof-way acquisition, utility relocatics) final PS&E, and constructiorA
portion of this projechas been included in the Clear Lanes application for the 35/35E/35W
project.
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DALLAS NORTH TOLLWAY, EXTENSION 4B

*

From FM 428 north 7.7 miles to county
line

*

Extend tollway north by construction a
6-lane tollway with 3 northbound lanes
and 3 southbound lanes; construct six
lanes of nortolled frontage roads,

including three lanes in each direction

NTTA December 2019

‘ First quartei2020

Elizabeth Mow

Current Activity :

1 ROW: NTTA staff is meeting with

property owners regarding rigbt-way

donations.

Schematic: Schematic is approved.

PS&E: The county has approved the 60%

preliminary design.

1 Burns & McDonnell continues worén the
combined5%plan set

1 Other: NTTA legalstaffhas preparedn
amendment to the project agreement
addessing the revised projectst@and
provide permission to proceedth the
project as required in the original ICA.
Denton County Commissioners Court
approved ICA Amendment #2 with NTTA
on December 4, 201NTTA board
approvedCA Amendment #2n February
20, 2019

E
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